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With referende to the _ [letter dated 23 Deceaber 1954 50X1

it is resommended that the requested extension of

completion dat
Schedule B of Contrast | to 18 March 1955 and the extension of soge 50X
Pletion date of Schedule A Contract to 18 Narch 1955 be approved., OOX!

50X1

R&D-FP /WNH/mvh 6 January 1955
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